
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/31/2006

ESTIMATE SUMMARY 14:09:15

CONTID: C12322R        ESTIMATE NO: 0017 PROG 2002

PCN: 12322R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 2 FLYOVER BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 0021 024                   

SH 2 FLYOVER BRIDGE REPLACEMENT

NAME OF ROAD: SH 2

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/27/2006 DATE TIME STARTED 03/01/2005

5670 FRANKLIN STREET DATE LET 11/18/2004 DATE WORK BEGAN 03/01/2005

 DATE AWARDED 12/17/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/29/2004 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,576,633.56 PARTICIPATING $ $ 222,427.41

AWARD PROJECT AMT: 6,326,718.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-22,238.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.84

TIME ALLOW:

ORIG TIME ALLOW:

310 WORK DAYS

WORK DAYS300

80.64%

1,466,899.24

222,427.41

200,188.91

200,188.91

$

$

$

$

6,109,734.32

0.00

6,109,734.32

0.02

6,109,734.34

-94,900.77

0.00

6,014,833.57

0.00

AMOUNT DUE 6,014,833.57 200,188.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,188.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

309.5
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 4.000 3.000

EACH 0.000 0.00

450.00000 3.000 1,350.00

202-00001  
 

0015 REMOVAL OF PIPE 274.000 274.000

LF  0.000 0.00

15.00000 274.000 4,110.00

202-00035  
 

0020 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

202-00037  
 

0025 *REMOVAL OF CURB AND GUTTER 11,376.000 11,376.000

LF  0.000 0.00

2.50000 11,376.000 28,440.00

202-00203  
 

0030 *REMOVAL OF ASPHALT MAT 9,670.000 3,178.000

SY  3,370.000 5,897.50

1.75000 6,548.000 11,459.00

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 17,853.000 14,725.000

SY  0.000 0.00

1.00000 14,725.000 14,725.00

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 5,595.000 4,587.000

SF  1,008.000 1,260.00

1.25000 5,595.000 6,993.75

202-00250  
 

0045 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

202-00805  
 

0050 *REMOVAL OF GROUND SIGN 16.000 12.000

EACH 0.000 0.00

45.00000 12.000 540.00

202-00810  
 

0055 *REMOVAL OF SIGN PANEL 6.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

202-00821  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF IMPACT ATTENUATOR 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00895  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 1,540.000 1,034.000

LF  90.000 193.50

2.15000 1,124.000 2,416.60

202-01130  
 

0070 REMOVAL OF GUARDRAIL TYPE 4 313.000 313.000

LF  0.000 0.00

5.00000 313.000 1,565.00

202-01140  
 

0075 CLEAN CULVERT 5.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-04002  
 

0080 CLEAN VALVE BOX 4.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

202-04005  
 

0085 ABANDON WELL 4.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

202-04100  
 

0090 *SANDBLASTING 1,080.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-05150  
 

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,533.000 13,500.000

CY  0.000 0.00

6.00000 13,500.000 81,000.00

203-00060  
 

0100 PROOF ROLLING 40.000 6.000

HOUR 0.000 0.00

94.00000 6.000 564.00

203-01100  
 

0105 BLADING 50.000 46.000

HOUR 0.000 0.00

85.00000 46.000 3,910.00

203-01500  
 

0110 BACKHOE 50.000 50.000

HOUR 0.000 0.00

80.00000 50.000 4,000.00

203-01510  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 100.000 83.500

HOUR 1.000 182.00

182.00000 84.500 15,379.00

203-01597  
 

0120 STRUCTURE EXCAVATION 350.000 350.000

CY  0.000 0.00

4.50000 350.000 1,575.00

206-00000  
 

0125 STRUCTURE BACKFILL (CLASS 2) 300.000 300.000

CY  0.000 0.00

9.00000 300.000 2,700.00

206-00200  
 

0130 TOPSOIL 1,740.000 698.500

CY  0.000 0.00

12.00000 698.500 8,382.00

207-00205  
 

0135 *EROSION BALES (WEED FREE) 300.000 158.000

EACH 0.000 0.00

11.00000 158.000 1,738.00

208-00011  
 

0140 *SILT FENCE 6,750.000 6,750.000

LF  0.000 0.00

1.00000 6,750.000 6,750.00

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 5.000 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

208-00045  
 

0150 *STORM DRAIN INLET PROTECTION 14.000 8.000

EACH 0.000 0.00

180.00000 8.000 1,440.00

208-00050  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000

EACH 0.000 0.00

800.00000 6.000 4,800.00

208-00070  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.300 600.00

2,000.00000 0.800 1,600.00

208-00100  
 

0165 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

7,500.00000 0.800 6,000.00

208-00200  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

3,400.00000 2.000 6,800.00

210-00050  
 

0175 *RESET GROUND SIGN 8.000 7.000

EACH 0.000 0.00

185.00000 7.000 1,295.00

210-00810  
 

0180 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

210-04010  
 

0185 *SEEDING (NATIVE) 2.480 1.600

ACRE 0.000 0.00

560.00000 1.600 896.00

212-00006  
 

0190 *SEEDING (LAWN) 0.450 0.000

ACRE 0.000 0.00

1,075.00000 0.000 0.00

212-00011  
 

0195 *SOIL PREPARATION (SPECIAL) 2.480 0.000

ACRE 0.000 0.00

3,060.00000 0.000 0.00

212-00047  
 

0200 *MULCHING (WEED FREE) 2.930 0.600

ACRE 0.000 0.00

420.00000 0.600 252.00

213-00003  
 

0205 *MULCHING (WOOD CHIP) 4,750.000 0.000

CF  0.000 0.00

2.00000 0.000 0.00

213-00008  
 

0210 *MULCH TACKIFIER 879.000 780.000

LB  0.000 0.00

1.20000 780.000 936.00

213-00061  
 

0215 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 315.000 0.000

LF  0.000 0.00

5.20000 0.000 0.00

213-00462  
 

0220 *DECIDUOUS TREE (3 INCH CALIPER) 7.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

214-00230  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 203.000 0.000

EACH 0.000 0.00

34.00000 0.000 0.00

214-00350  
 

0230 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00506  
 

0235 *TRANSPLANT TREE (3 TO 6 INCH) 14.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

215-00060  
 

0240 *TRANSPLANT TREE (OVER 6 INCH) 6.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

215-00100  
 

0245 *SOIL RETENTION BLANKET (PLASTIC) 434.000 434.000

SY  0.000 0.00

7.00000 434.000 3,038.00

216-00035  
 

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,468.000 6,468.000

SY  0.000 0.00

1.30000 6,468.000 8,408.40

216-00041  
 

0255 *HERBICIDE TREATMENT 2,115.000 0.000

SY  0.000 0.00

0.10000 0.000 0.00

217-00000  
 

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.800

L S 0.000 0.00

2,400.00000 0.800 1,920.00

250-00010  
 

0265 *MONITORING TECHNICIAN 80.000 21.000

HOUR 0.000 0.00

37.50000 21.000 787.50

250-00050  
 

0270 *HEALTH AND SAFETY OFFICER 40.000 4.000

HOUR 0.000 0.00

60.00000 4.000 240.00

250-00110  
 

0275 *MATERIAL SAMPLING AND DELIVERY 15.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

250-00120  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MATERIAL HANDLING (STOCKPILE) 80.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

250-00200  
 

0285 *SOLID WASTE DISPOSAL 40.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

250-00210  
 

0290 AGGREGATE BASE COURSE (CLASS 6) 3,008.000 2,244.000

TON 0.000 0.00

12.00000 2,244.000 26,928.00

304-06000  
 

0295 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 968.000 838.000

TON 14.440 938.60

65.00000 852.440 55,408.60

403-00720  
 

0300 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 2,526.000 1,484.910

TON 0.000 0.00

49.80000 1,484.910 73,948.52

403-09121  
 

0305 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,311.000 6,283.260

TON 0.000 0.00

33.05000 6,283.260 207,661.74

403-33841  
 

0310 *CONCRETE PAVEMENT (10-1/2 INCH) 3,852.000 3,852.000

SY  0.000 0.00

45.00000 3,852.000 173,340.00

412-01050  
 

0315 GEOTEXTILE (EROSION CONTROL) (CLASS B) 96.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00101  
 

0320 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

190.00000 21.000 3,990.00

503-00048  
 

0325 *DRILLED CAISSON (54 INCH) 46.300 46.300

LF  0.000 0.00

210.00000 46.300 9,723.00

503-00054  
 

0330 RIPRAP (9 INCH) 50.000 31.000

CY  0.000 0.00

45.00000 31.000 1,395.00

506-00209  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 WATERSTOP (6 INCH) 20.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

518-00106  
 

0340 CONCRETE CLASS D (WALL) 60.000 60.000

CY  0.000 0.00

400.00000 60.000 24,000.00

601-03050  
 

0345 *STRUCTURAL CONCRETE COATING 160.000 0.000

SY  0.000 0.00

4.68000 0.000 0.00

601-40300  
 

0350 *REINFORCING STEEL 5,500.000 5,500.000

LB  0.000 0.00

0.63000 5,500.000 3,465.00

602-00000  
 

0355 18 INCH REINFORCED CONCRETE PIPE 596.000 530.000

LF  0.000 0.00

35.00000 530.000 18,550.00

603-01180  
 

0360 24 INCH REINFORCED CONCRETE PIPE 294.000 288.000

LF  0.000 0.00

42.00000 288.000 12,096.00

603-01240  
 

0365 36 INCH REINFORCED CONCRETE PIPE 96.000 96.000

LF  0.000 0.00

75.00000 96.000 7,200.00

603-01360  
 

0370 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 58.000 56.000

LF  0.000 0.00

70.00000 56.000 3,920.00

603-02240  
 

0375 18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

603-05018  
 

0380 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

603-05036  
 

0385 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

725.00000 1.000 725.00

603-05124  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-19010  
 

0395 *INLET TYPE R  L 5 (5 FOOT) 6.000 2.700

EACH 0.000 0.00

2,400.00000 2.700 6,480.00

604-19105  
 

0400 *INLET TYPE R  L 5 (10 FOOT) 3.000 2.600

EACH 0.000 0.00

3,400.00000 2.600 8,840.00

604-19110  
 

0405 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-19310  
 

0410 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,100.00000 1.000 3,100.00

604-30010  
 

0415 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,426.000 2,847.000

LF  0.000 0.00

13.85000 2,847.000 39,430.95

606-00301  
 

0420 *GUARDRAIL TYPE 7 (STYLE CA) 853.000 772.000

LF  0.000 0.00

45.00000 772.000 34,740.00

606-00710  
 

0425 *END ANCHORAGE TYPE 3D 5.000 3.000

EACH 0.000 0.00

467.65000 3.000 1,402.95

606-01340  
 

0430 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

814.55000 4.000 3,258.20

606-01370  
 

0435 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

493.45000 2.000 986.90

606-01380  
 

0440 *TRANSITION TYPE 3L 4.000 2.000

EACH 0.000 0.00

584.55000 2.000 1,169.10

606-01395  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,486.55000 2.000 6,973.10

606-01460  
 

0450 *END ANCHORAGE (NONFLARED) 2.000 1.000

EACH 0.000 0.00

1,707.50000 1.000 1,707.50

606-02003  
 

0455 *END ANCHORAGE (FLARED) 5.000 2.000

EACH 0.000 0.00

1,287.75000 2.000 2,575.50

606-02005  
 

0460 *FENCE (PLASTIC) 1,805.000 674.000

LF  0.000 0.00

2.20000 674.000 1,482.80

607-11525  
 

0465 CONCRETE SIDEWALK 1,505.000 203.000

SY  0.000 0.00

17.00000 203.000 3,451.00

608-00000  
 

0470 CONCRETE CURB RAMP 57.000 17.000

SY  0.000 0.00

70.00000 17.000 1,190.00

608-00010  
 

0475 CURB AND GUTTER TYPE 2 (SECTION I-B) 617.000 88.000

LF  0.000 0.00

12.00000 88.000 1,056.00

609-21010  
 

0480 CURB AND GUTTER TYPE 2 (SECTION I-M) 5,131.000 5,036.000

LF  95.000 855.00

9.00000 5,131.000 46,179.00

609-21011  
 

0485 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,840.000 2,840.000

LF  0.000 0.00

14.00000 2,840.000 39,760.00

609-21020  
 

0490 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,855.000 1,275.500

LF  170.000 1,870.00

11.00000 1,445.500 15,900.50

609-21021  
 

0495 GUTTER TYPE 2 (2 FOOT) 110.000 60.000

LF  0.000 0.00

24.00000 60.000 1,440.00

609-24002  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 CURB (SPECIAL) 523.000 0.000

LF  523.000 13,598.00

26.00000 523.000 13,598.00

609-71000  
 

0505 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 26,250.000 538.000

SF  14,503.000 65,263.50

4.50000 15,041.000 67,684.50

610-00024  
 

0510 *MEDIAN COVER MATERIAL (BITUMINOUS) 283.000 0.000

TON 39.770 2,107.81

53.00000 39.770 2,107.81

610-00040  
 

0515 *DELINEATOR (TYPE I) 60.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0520 *DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
 

0525 *DELINEATOR (TYPE III) 15.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0530 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,657.000 1,957.000

LF  700.000 7,035.00

10.05000 2,657.000 26,702.85

613-01200  
 

0530 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

6.91000 0.000 0.00

0535 *WIRING 1.000 0.000

L S 1.000 575.00

575.00000 1.000 575.00

613-10000  
 

0540 *LIGHT STANDARD STEEL (35 FOOT) 10.000 9.000

EACH 1.000 1,810.00

1,810.00000 10.000 18,100.00

613-32350  
 

0540 MATERIAL ALLOWANCE LIGHT STANDARD STEEL POLES 35' 1.000

EACH -1.000 -1,538.50

1,538.50000 0.000 0.00
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *LIGHT STANDARD STEEL (35 FOOT) (2-ARM) 6.000 6.000

EACH 0.000 0.00

2,210.00000 6.000 13,260.00

613-32352  
 

0545 MATERIAL ALLOWANCE LIGHT STANDARD STEEL 35' (2) 0.000

EACH 0.000 0.00

1,878.00000 0.000 0.00

0550 *CONCRETE FOUNDATION PAD 16.000 9.000

EACH 7.000 4,270.00

610.00000 16.000 9,760.00

613-40000  
 

0555 *LIGHT STANDARD (TEMPORARY) 13.000 12.000

EACH 0.000 0.00

5,200.00000 12.000 62,400.00

613-50410  
 

0560 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 22.000 21.000

EACH 1.000 520.00

520.00000 22.000 11,440.00

613-70250  
 

0565 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 4.000

EACH 0.000 0.00

1,660.00000 4.000 6,640.00

613-72150  
 

0570 *SIGN PANEL (CLASS I) 100.300 30.000

SF  0.000 0.00

11.00000 30.000 330.00

614-00011  
 

0575 *SIGN PANEL (CLASS II) 117.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00012  
 

0580 *SIGN PANEL (CLASS III) 516.000 300.000

SF  0.000 0.00

17.00000 300.000 5,100.00

614-00013  
 

0585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

208.500 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01582  
 

0590 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 1.000 25,800.00

25,800.00000 1.000 25,800.00

614-32400  
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PCN: 12322R-BID   ESTIMATE RUN

PROJECT: BR 0021 024                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 MATERIAL ALLOWANCE MONOTUBE OVERHEAD CANTILEVER(24" 
DIA)

1.000

EACH -1.000 -20,700.00

20,700.00000 0.000 0.00

0595 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

42,300.00000 1.000 42,300.00

614-42000  
 

0595 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN (20") 0.000

EACH 0.000 0.00

33,700.00000 0.000 0.00

0600 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

614-85005  
 

0605 1 INCH COPPER PIPE 10.000 0.000

LF  0.000 0.00

4.71000 0.000 0.00

619-40080  
 

0610 3/4 INCH PLASTIC PIPE 1,370.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

619-50060  
 

0615 1 INCH PLASTIC PIPE 2,690.000 0.000

LF  0.000 0.00

0.91000 0.000 0.00

619-50080  
 

0620 1-1/2 INCH PLASTIC PIPE 1,030.000 0.000

LF  0.000 0.00

1.21000 0.000 0.00

619-50120  
 

0625 4 INCH PLASTIC PIPE 150.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

619-50320  
 

0630 DRIP EMITTER 286.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

623-00164  
 

0635 EMITTER VALVE ASSEMBLY 1.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

623-00165  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 3/4 INCH FLUSH UNIT 9.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

623-00186  
 

0645 6 INCH POP-UP SPRAY SPRINKLER 48.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

623-00206  
 

0650 3/4 INCH POP-UP ROTARY SPRINKLER 69.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

623-00306  
 

0655 1 INCH BACKFLOW PREVENTER 1.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

623-01708  
 

0660 1 INCH AUTOMATIC CONTROL VALVE 15.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

623-03108  
 

0665 CONTROL WIRE 24 VOLT 3,180.000 0.000

LF  0.000 0.00

0.06000 0.000 0.00

623-04000  
 

0670 POWER SOURCE WIRE 30.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

623-04002  
 

0675 1 INCH QUICK-COUPLER VALVE 2.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

623-04008  
 

0680 2 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

623-05016  
 

0685 VALVE BOX 12.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

623-06900  
 

0690 24 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

623-08124  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 CONSTRUCTION SURVEYING 1.000 0.850

L S 0.000 0.00

80,000.00000 0.850 68,000.00

625-00000  
 

0700 CONSTRUCTION SURVEYING (HOURLY) 145.500 145.500

HOUR 0.000 0.00

125.00000 145.500 18,187.50

625-00001  
 

0705 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

513,583.00000 1.000 513,583.00

626-00000  
 

0710 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

6,500.00000 1.000 6,500.00

626-01000  
 

0715 *EPOXY PAVEMENT MARKING 75.500 25.100

GAL 0.000 0.00

98.00000 25.100 2,459.80

627-00005  
 

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 720.000 145.340

GAL 17.000 841.50

49.50000 162.340 8,035.83

627-00012  
 

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 909.000 173.000

SF  0.000 0.00

8.25000 173.000 1,427.25

627-01000  
 

0730 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 130.000 0.000

SF  0.000 0.00

8.25000 0.000 0.00

627-03000  
 

0735 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

69.000 0.000

SF  0.000 0.00

12.20000 0.000 0.00

627-30325  
 

0740 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

504.000 468.000

SF  0.000 0.00

9.00000 468.000 4,212.00

627-30330  
 

0745 SURVEY MONUMENT (TYPE 1) 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

629-01001  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 FLAGGING 3,000.000 1,687.000

HOUR 250.500 5,010.00

20.00000 1,937.500 38,750.00

630-00000  
 

0755 TRAFFIC CONTROL VEHICLE 1.000 0.900

EACH 0.000 0.00

4,000.00000 0.900 3,600.00

630-00004  
 

0760 TRAFFIC CONTROL INSPECTION 175.000 164.000

DAY 11.000 550.00

50.00000 175.000 8,750.00

630-00007  
 

0765 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.900

EACH 0.000 0.00

16,000.00000 0.900 14,400.00

630-00009  
 

0770 TRAFFIC CONTROL MANAGEMENT 338.000 313.000

DAY 25.000 9,250.00

370.00000 338.000 125,060.00

630-00012  
 

0775 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 54.000

HOUR 0.000 0.00

25.00000 54.000 1,350.00

630-00015  
 

0780 FLASHING BEACON (PORTABLE) 8.000 7.200

EACH 0.000 0.00

1,300.00000 7.200 9,360.00

630-80001  
 

0785 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 3.897

EACH 0.000 0.00

950.00000 3.897 3,702.15

630-80337  
 

0790 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 89.000 80.100

EACH 0.000 0.00

35.00000 80.100 2,803.50

630-80341  
 

0795 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 63.000

EACH 0.000 0.00

100.00000 63.000 6,300.00

630-80342  
 

0800 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 14.400

EACH 0.000 0.00

75.00000 14.400 1,080.00

630-80343  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,286.000 1,157.400

SF  0.000 0.00

13.00000 1,157.400 15,046.20

630-80344  
 

0810 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

5,000.00000 3.600 18,000.00

630-80355  
 

0815 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 2.700

EACH 0.000 0.00

1,500.00000 2.700 4,050.00

630-80358  
 

0820 DRUM CHANNELIZING DEVICE 300.000 176.400

EACH 0.000 0.00

60.00000 176.400 10,584.00

630-80360  
 

0825 CONCRETE BARRIER (TEMPORARY) 3,314.000 2,982.600

LF  0.000 0.00

15.00000 2,982.600 44,739.00

630-80370  
 

0830 TRAFFIC CONE 235.000 211.500

EACH 0.000 0.00

15.00000 211.500 3,172.50

630-80380  
 

0835 CHANNELIZING DEVICE (FIXED) 125.000 54.000

EACH 0.000 0.00

40.00000 54.000 2,160.00

630-80391  
 

0840 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

6.000 0.900

EACH 0.000 0.00

3,000.00000 0.900 2,700.00

630-85006  
 

0845 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

36,000.00000 1.000 36,000.00

630-86800  
 

0850 F/A MINOR CONTRACT REVISIONS 700,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0855 F/A ASPHALT PAVEMENT INCENTIVE 24,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 F/A CONCRETE PAVEMENT INCENTIVE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0865 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0870 F/A ON-THE-JOB TRAINEE 1,689.600 1,689.600

HOUR 0.000 0.00

1.00000 1,689.600 1,689.60

700-70021  
 

0875 F/A QUALITY INCENTIVE PAYMENT 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0880 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0885 F/A HAZARDOUS WASTE REMEDIATION SYSTEM 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0890 F/A UNIFORM TRAFFIC CONTROL 10,000.000 5,117.500

F A 0.000 0.00

1.00000 5,117.500 5,117.50

700-70035  
 

0895 F/A RAILROAD FLAGGING XCEL ENERGY 39,400.000 12,774.800

F A 0.000 0.00

1.00000 12,774.800 12,774.80

700-70042  
 

0900 F/A OBTAIN POWER FROM 25,000.000 4,127.550

F A 0.000 0.00

1.00000 4,127.550 4,127.55

700-70074  
 

0905 F/A EROSION CONTROL 22,352.870 22,352.870

F A 0.000 0.00

1.00000 22,352.870 22,352.87

700-70380  
 

0910 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 2,837.000

F A 0.000 0.00

1.00000 2,837.000 2,837.00

700-70589  
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PCN: 12322R-BID   ESTIMATE RUN 07/31/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1016 TRAFFIC SIGNAL EQUIPMENT EXTRA ELEC. WORK AT 48 AND 
COLO.TO ALLOW FOR THE NEW DETOUR.

1.000 1.000

L S 0.000 0.00

9,187.48000 1.000 9,187.48

614-86710  
 

CAT 0200 $126,188.91 2,455,832.30CURRENT AMT 3,868,950.80 $$

CAT NO0300 STR E-17-ZZ 

0915 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

300,000.00000 1.000 300,000.00

202-00400  
 

0920 STRUCTURE EXCAVATION 1,939.000 1,939.000

CY  0.000 0.00

4.50000 1,939.000 8,725.50

206-00000  
 

0925 STRUCTURE BACKFILL (CLASS 1) 864.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

206-00100  
 

0930 STRUCTURE BACKFILL (CLASS 2) 910.000 910.000

CY  0.000 0.00

9.00000 910.000 8,190.00

206-00200  
 

0935 MECHANICAL REINFORCEMENT OF SOIL 864.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0940 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 800.000 0.000

TON 0.000 0.00

33.05000 0.000 0.00

403-33841  
 

0945 *DRILLED CAISSON (24 INCH) 185.000 184.000

LF  0.000 0.00

55.00000 184.000 10,120.00

503-00024  
 

0950 *DRILLED CAISSON (42 INCH) 1,191.000 1,191.000

LF  0.000 0.00

120.00000 1,191.000 142,920.00

503-00042  
 

0955 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 338.000 42.000

CY  296.000 74,000.00

250.00000 338.000 84,500.00

507-00100  
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PROJECT: BR 0021 024                   ESTIMATE NO: 0017 14:09:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-ZZ 

0960 BEARING DEVICE (TYPE III) 4.000 4.000

EACH 0.000 0.00

5,000.00000 4.000 20,000.00

512-00103  
 

0965 BRIDGE DRAIN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

513-00690  
 

0970 WATERPROOFING (MEMBRANE) 4,898.000 4,823.000

SY  0.000 0.00

6.69000 4,823.000 32,265.87

515-00120  
 

0975 BRIDGE EXPANSION DEVICE (0-9 INCH) 80.000 80.000

LF  0.000 0.00

700.00000 80.000 56,000.00

518-01009  
 

0975 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

LF  0.000 0.00

513.00000 0.000 0.00

0980 CONCRETE CLASS D (BRIDGE) 3,660.000 3,660.000

CY  0.000 0.00

425.00000 3,660.000 1,555,500.00

601-03040  
 

0980 MATERIAL ALLOWANCE BRIDGE DRAINS 0.003

CY  0.000 0.00

3.28460 0.003 0.01

0980 MATERIAL ALLOWANCE WATERSTOPS 0.003

CY  0.000 0.00

3.71710 0.003 0.01

0980 MATERIAL ALLOWANCE STRESSING MATERIAL 0.000

CY  0.000 0.00

8.29210 0.000 0.00

0985 *STRUCTURAL CONCRETE COATING 6,375.000 6,375.000

SY  0.000 0.00

4.68000 6,375.000 29,835.00

601-40300  
 

0990 *REINFORCING STEEL (EPOXY COATED) 902,962.000 902,962.000

LB  0.000 0.00

0.72000 902,962.000 650,132.64

602-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-ZZ 

0990 MATERIAL ALLOWANCE EPOXY STEEL INVOICE #1 0.000

LB  0.000 0.00

0.39710 0.000 0.00

0995 *BRIDGE RAIL TYPE 10M 2,181.000 2,181.000

LF  0.000 0.00

90.00000 2,181.000 196,290.00

606-11030  
 

1000 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 435.000 435.000

LF  0.000 0.00

33.00000 435.000 14,355.00

607-53191  
 

1005 *3/4 INCH ELECTRICAL CONDUIT 50.000 50.000

LF  0.000 0.00

30.00000 50.000 1,500.00

613-00075  
 

1010 *2 INCH ELECTRICAL CONDUIT 4,450.000 4,450.000

LF  0.000 0.00

5.10000 4,450.000 22,695.00

613-00200  
 

1015 *PRESTRESSING STEEL WIRE OR STRAND 12,151.000 12,151.000

MKFT 0.000 0.00

30.00000 12,151.000 364,530.00

618-00002  
 

1015 MATERIAL ALLOWANCE STRANDS FOR POST TENSIONING 0.000

MKFT 0.000 0.00

13.79900 0.000 0.00

1035 STRUCTURE BACKFILL (SPECIAL) FLOWFILL 651.500 651.500

CY  0.000 0.00

50.00000 651.500 32,575.00

206-00050  
 

1040 F/A RELOCATE EXTRA WORK TO BYPASS UTILITY LINES DURING
BRIDGE CONST.

38,718.000 38,718.000

F A 0.000 0.00

1.00000 38,718.000 38,718.00

700-70100  
 

1045 F/A USE OF COIL RODS FOR ADDITIONAL WEB-WASS LATERAL 
SUPPORT

11,150.000 11,150.000

F A 0.000 0.00

1.00000 11,150.000 11,150.00

700-70034  
 

CAT 0300 $74,000.00 3,592,002.03CURRENT AMT 3,645,782.76 $$
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REF
NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1020 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00002  
 

1025 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
 

1030 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

620-00020  
 

CAT 0400 $0.00 61,900.00CURRENT AMT 61,900.00 $$

PROJECT TOTAL 200,188.91 $ 6,109,734.33CURRENT AMT 7,576,633.56 $$


